

Date: 17 October 2025

Retrospective – Student Recruitment Portal

1. What we did

- Team is actively communicating and attending meetings.
- Wireframe designs have progressed and most screens are drafted.
- GitHub collaboration is ongoing, and code pushes are happening.
- We are still working on Sprint 2.

2. Issues we faced

- Backend development is slower than expected; some tasks remain unfinished.
- Mismanaged GitHub files (zipped merged files) caused temporary confusion.
- Some team members relied on mockups/mockito instead of actual backend code.

3. How we resolved them

- Ensure all GitHub uploads follow the folder structure, no zipped merges.
- Avoid using Mockito — implement actual backend logic.

4. What we are considering for next sprint

- Focus on working in our backend.
- Finalize wireframes so the frontend can start work without delays.
- Complete sprint 2
- Maintain regular meetings to track progress.

5. Lessons learnt

- Communication is key – Regular check-ins and clear instructions prevent confusion.
- Real implementation vs. mocks – Relying on mock frameworks like Mockito too early can slow down actual backend integration. It's better to focus on working implementations.