

Sprint Retrospective

1. What We Did

- Completed most of the planned tasks.
- API tester and frontend setup started working.
- Worked individually on the same tasks since checklists were too small to split.
- Held a meeting where skilled coders assisted those struggling.

2. Issues We Faced

- Difficult to assign tasks fairly (few checklist points).
- Backend and frontend integration was challenging.
- Lack of respect and accountability in the team: Some ignored leader's instructions, some skipped meetings without valid reasons.
- Poor teamwork made Sprint 1 tasks especially challenging.
- Testing and integration were left until too late.

3. How We Resolved Them

- Decided everyone would attempt the same tasks individually.
- Organized a meeting where experienced coders guided weaker ones.
- Improved collaboration during group coding sessions.

4. What We Are Considering for Next Sprint

- Break down tasks into smaller, detailed checklists for fair allocation.
- Set team ground rules for attendance, deadlines, and communication.
- Introduce mid-sprint backend-frontend integration checks.
- Continue skill-sharing sessions.
- Push and review code regularly on GitHub.

5. Lessons Learnt

- Respect, discipline, and accountability are critical for teamwork.
- Task ownership is important — everyone must have clear responsibilities.
- Meetings are valuable, but only if all members commit.
- Integration and testing should be done earlier, not at the end.
- Collaboration improves when stronger coders support weaker ones.
- Being a team leader is not something small and is not for weak people.